

Indicative Lab Schedule

June

- From Real Life to Reel Life + Talent Mixer | **Tues, 28 June** (Evening, Newcastle Venue tbc)
- Character Psychology | **Thurs, 30 June** (Evening, Online)

July

- Character Dynamics | **Wed, 6 July** (Evening, Online)
- Delivery of 1st Draft | **Fri, 22 July**

August

- Delivery of 2nd Draft | **Fri, 19 August**

September

- Delivery of Final Script | **Thurs, 15 September**

October

- Character Through Production - Costume and Production Design | **Wed, 12 October** (6pm, Darlington Venue tbc)
- Directing Actors | **Date tbc** (6pm, Online)
- Pitching for Platforms | **Thurs, 20 October** (6pm, Online)

November

- Delivery of first assembly | **Fri, 18 November**

January 2023

- Delivery of completed Scratch | **Mon, 16 January**
- Scratch films showcased to Fulwell73 | **Date tbc** (Venue tbc)

This is an indicative document. Final Lab schedule is subject to change.

Delivered by:



In partnership with:

